
Memorandum
U.S. Department

Of Transportation

6300 Georgetown Pike
McLean, Virginia 22101

Federal Highway
Administration

Reply to

Attn of: HRD I-13

To: Dr. Frank Meyer, PM - LTPP North Atlantic Regional Contract
Dr. Frank Meyer, PM - LTPP North Central Regional Contract
Mr. Mark Gardner, PM - LTPP Southern Regional Contract
Mr. Kevin Senn, PM - LTPP Western Regional Contract

Attached is an amendment to Table 1 found in IMS Directive 1-133. This amendment updates Table 1
to correct the dates for MON_DIS_PADIAS and SMP. Please ensure that all personnel involved with
the IMS are aware of this amendment

Should you have any questions or would like to discuss this directive, please do not hesitate to
contact me at 202-493-3144.
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Table 1. Pavement performance database closeout schedule.  

 
Completion Dates 

Module/Tables Close-Out 
Data Study 

Final QC 
Release 

Resolve Data 
Issues 

Database QC 
Processing 

Interim 
Review 

Extraction 

Final Upload 
and Region 
DB Freeze 

Notes 

Dynamic Load / DLR_* NA NA NA NA NA NA 
Weaver study final 
data review; TSSC 
update CN 
centrally 

Backcalculation/ 
MON_DEFL_FLX_* 
MON_DEFL_RGD_* 

NA NA NA NA NA NA 
Frozen with Data 
Release 19 – no 
updates 

Inventory/ INV* 03/01/07 06/01/07 06/30/07 08/01/07 NA 08/07/07  

Monitor/ MON_DRAIN_* 06/05/07 06/01/07 06/30/07 08/1/07 NA 08/07/07 
Close-out study 
performed after  
2006 upload 

SPS/ SPS* 06/01/07 06/10/07 10/26/07 01/25/08 02/03/08 08/05/08  
Monitor/ MON_RUT 07/20/07 08/01/07 09/30/07 12/15/07 02/03/08 08/05/08  

Monitor/ 
MON_DIS_PADIAS* 02/29/08 06/01/08 06/30/08 07/30/08 NA 08/05/08 

Ecompex performs 
close-out data 
study, review of 
available manual 
distress surveys 
also included 

SMP / SMP_* 08/25/07 11/15/07 12/21/07 02/02/08 03/17/08 08/05/08 
TSSC load, QC, 
and update new 
moisture and frost 
CP tables centrally. 

Rehabilitation/ RHB* 11/30/07 01/31/08 03/21/08 05/23/08 05/27/08 08/05/08  

Monitoring / 
MON_PROFILE_* 12/21/07 01/31/08 04/18/08 05/23/08 05/27/08 08/05/08 

TSSC load profile 
measurements 
performed after 
August 5, 2008 
upload.  

Monitor/ MON_FRICTION 01/31/08 02/31/08 03/17/08 04/28/08 06/19/08 08/05/08 
TSSC load and 
process friction 
data not included in 
the 2008 upload 
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Table 1. Pavement performance database closeout schedule. (Continued) 

 
Completion Dates 

Module/Tables Close-Out 
Data Study 

Final QC 
Release 

Resolve Data 
Issues 

Database QC 
Processing 

Interim 
Review 

Extraction 

Final Upload 
and Region 
DB Freeze 

Notes 

Traffic Monitoring / Out-of-
Study sections in the traffic 
database as of July 1, 2007 

01/29/08 02/17/08 07/04/08 07/25/08 NA 08/05/08 

Needed changes to 
this data performed 
by TSSC after 
August 2008 
upload. Traffic 
monitoring data is 
a no manual 
upgrade process. 

Monitor / MON_DEFL_* 02/17/08 02/31/08 05/27/08 08/25/08 11/25/08 02/03/09  

Traffic/ TRF_HIST_* 11/21/08 11/21/08 01/20/09 01/30/09 NA 02/03/09 
Small amount of 
corrections 
anticipated 

Traffic / TRF_CALIB*, 
TRF_EQUIP*, 
TRF_BASIC_INFO 

10/17/08 11/21/08 01/20/09 01/30/09 NA 02/03/09 
 

Traffic Monitoring / Other 
Sections  11/14/08 11/21/08 07/24/09 08/03/09 02/03/09 08/04/09 

Data from August 
2008 upload 
included in the 
final data study 

Materials / TST_* 12/05/08 11/21/08 07/03/09 07/25/09 02/03/09 08/04/09  
Automated Weather Station/ 
AWS_* 12/12/08 11/21/08 07/03/09 07/25/09 02/03/09 08/04/09  

 Monitor / 
MON_DIS_AC_REV 
MON_DIS_CRCP_REV 
MON_DIS_JPCP_* 
Other MON_DIS* 

02/20/09 02/20/09 07/03/09 07/27/09 NA 08/04/09 Manual distress 
data 

Traffic / 
TRF_MON_EST_ESAL 04/01/09 04/01/09 07/24/09 08/03/09 NA 08/04/09  

Maintenance/ MNT* 04/17/09 05/01/09 07/17/09 07/27/09 NA 08/04/09  
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